			Change Order No.	1		
Date of Issuance: 10/2/19			Effective Date: 9/13/19			
Owner:	City of Hapeville, Georgia		Owner's Contract No.:			
Contractor:	The Corbett Group, LLC	Contractor's Project No.:				
Engineer:	Keck & Wood	Engineer's Project No.: 180177				
Project:	Annual Contract for Construction and Mainte Storm Sewers	Contract Name:				
The Contrac	t is modified as follows upon execution of this	Change (Order:	_		
Description:	ewal for a year.					
Attachments Letter of con	: tract agreement.					
C	HANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIMES			
Original Contract Price:		Original	Contract Times:			
			tial Completion: 365 Days			
\$			or Final Payment: 365 Days			
FT 1.50			days or dates			
[Increase] [D Orders No	pecrease] from previously approved Change to No:					
\$						
Contract Pric	e prior to this Change Order:	Contract	Times prior to this Change Order:	-		
•		Substant	ial Completion: 365 Days			
\$		Ready for	r Final Payment: 365 Days	_		
[Inauge - 1 ID	A cut of a cut		days or dates			
[mcrease] [D	eorease] of this Change Order:		of this Change Order:			
n /		Substant	stantial Completion: 365 Days			

\$							
Contract Price prior to this Change Order:				Contract Times p	rior to this Change Order:		
2				Substantial Comp			
\$				Ready for Final Payment: 365 Days			
				days or dates			
[Increase] [Decrease] of this Change Order:				Increase of this Change Order:			
				Substantial Completion: 365 Days			
\$				Ready for Final Payment: 365 Days			
				days or dates			
Contract Price incorporating this Change Order:			:	Contract Times with all approved Change Orders:			
				Substantial Completion: 730 Days			
\$				Ready for Final Payment: 730 Days			
					days or dates		
	RECOMMENDED:		ACCE	PTED:	O -ACCEPTED:		
By:	Shaw Stelle	By:			By: Dena		
	Engineer (if required)		Owner (Autl	norized Signature)	Contractor (Authorized Signature)		
Title:	ASSOC. UP	Title			Title OPERATIONS WANAGER		
Date:	10/2/19	Date			Date 10/2/19		
		- 9			10/2/19		
					F		



September 27, 2019

Keck & Wood, Inc Attn: Adam Shelton, PE 3090 Premiere Pkwy, Ste 200 Duluth, GA 30097

Ref:

Annual Contract for Construction and Maintenance of Storm Sewers

Contract Renewal

Mr. Shelton,

The Corbett Group, LLC will like to express our interest in renewing the above referenced project at our current contract prices. We look forward to continuing to work with you on future projects.

Sincerely,

Michael Corbett

President

CC: File