

Change Order

No. **1**

Date of Issuance: _____ Effective Date: _____

Project: Hapeville Rail Facilities & Corridor	Owner: City of Hapeville	Owner's Contract No.:
Contract: Hapeville Rail Facilities & Corridor		Date of Contract:
Contractor: Astra Group, Inc.		Engineer's Project No.: 120138.00

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Adding enhancements to the existing pedestrian bridge over the railroad, including removing existing chain link fence mesh, cleaning and painting existing fence posts, installing new custom welded woven wire mesh on the deck area, and stainless steel woven wire mesh on stairs.

Attachments (list documents supporting change):

“Estimate for Pedestrian Bridge Enhancement” proposal, dated 5/31/19.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$3,030,000.00

[Increase] [Decrease] from previously approved Change Orders No. N/A to No. N/A:

\$ N/A

Contract Price prior to this Change Order:

\$3,030,000.00

Increase of this Change Order:

\$ 212,830.41

Contract Price incorporating this Change Order:

\$ 3,242,830.41

CHANGE IN CONTRACT TIMES:

Original Contract Times: Working Calendar days

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders No. N/A to No. N/A:

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Times prior to this Change Order:

Substantial completion (days or date): 30 days

Ready for final payment (days or date): 30 days

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): 0 days

Ready for final payment (days or date): 0 days

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable):

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: _____

Date: _____