

Date of Issuance: 10/2/19 Effective Date: 9/13/19  
 Owner: City of Hapeville, Georgia Owner's Contract No.:  
 Contractor: The Corbett Group, LLC Contractor's Project No.:  
 Engineer: Keck & Wood Engineer's Project No.: 180130  
 Project: Annual contract for construction and maintenance of water lines, gravity sewers, and force mains Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description:  
 Contract renewal for a year.

Attachments:  
 Letter of contract agreement.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ _____	Original Contract Times: Substantial Completion: <u>365 Days</u> Ready for Final Payment: <u>365 Days</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: \$ _____	
Contract Price prior to this Change Order: \$ _____	Contract Times prior to this Change Order: Substantial Completion: <u>365 Days</u> Ready for Final Payment: <u>365 Days</u> days or dates
[Increase] [Decrease] of this Change Order: \$ _____	Increase of this Change Order: Substantial Completion: <u>365 Days</u> Ready for Final Payment: <u>365 Days</u> days or dates
Contract Price incorporating this Change Order: \$ _____	Contract Times with all approved Change Orders: Substantial Completion: <u>730 Days</u> Ready for Final Payment: <u>730 Days</u> days or dates

RECOMMENDED:  
 By: [Signature]  
 Engineer (if required)  
 Title: Asst. VP  
 Date: 10/2/19

ACCEPTED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Title \_\_\_\_\_  
 Date \_\_\_\_\_

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Title: OPERATIONS MANAGER  
 Date: 10/2/19



September 27, 2019

Keck & Wood, Inc  
Attn: Adam Shelton, PE  
3090 Premiere Pkwy, Ste 200  
Duluth, GA 30097

Ref: Annual Contract for Construction and Maintenance of Water Lines, Gravity Sewers, and Force  
Mains  
Contract Renewal

Mr. Shelton,

The Corbett Group, LLC will like to express our interest in renewing the above referenced project at our current contract prices. We look forward to continuing to work with you on future projects.

Sincerely,

Michael Corbett  
President

CC: File