
LCI Due

Week of:  10‐Oct‐16 17‐Oct‐16 24‐Oct‐16 31‐Oct‐16 7‐Nov‐16 14‐Nov‐16 21‐Nov‐16 28‐Nov‐16 5‐Dec‐16 12‐Dec‐16 19‐Dec‐16 26‐Dec‐16 2‐Jan‐17 9‐Jan‐17 16‐Jan‐17 23‐Jan‐17 30‐Jan‐17 6‐Feb‐17 13‐Feb‐17 20‐Feb‐17 27‐Feb‐17 6‐Mar‐17 13‐Mar‐17 20‐Mar‐17 27‐Mar‐17 3‐Apr‐17 10‐Apr‐17 17‐Apr‐17 24‐Apr‐17 1‐May‐17 8‐May‐17 15‐May‐17 22‐May‐17

Kick‐Off Meeting  Hapeville and SGA

Project Management Meetings    Hapeville, SGA, ARC

Consultant Team Coord. Meeting   SGA, Nelson Nygaard, Noell Consulting

Request for Information SGA, Hapeville, ARC

Land Use Analysis SGA
Market Analysis  Noell Consulting
Transportation Analysis Nelson Nygaard

Data Collection Continued SGA, Hapeville, ARC

Project Advisory Team Meetings SGA and Hapeville

Community Kick‐Off/Vision Meeting SGA and Hapeville

One‐on‐One Interviews SGA and Hapeville

Online Survey SGA and Hapeville

Master Plan Option Development ‐ 
Consultants

SGA, Nelson Nygaard, Noell Consulting

Preparation for Charette Meeting SGA, Nelson Nygaard, Noell Consulting

Community Meeting 2: Two Day 
Facilitated Discussion and Design 
Workshop 

SGA, Nelson Nygaard, Noell Consulting, 
Hapeville, Project Advisory Team, Key 

Stakeholders

Master Plan Development of Selected 
Design ‐ Consultants

SGA, Nelson Nygaard, Noell Consulting

Community Meeting 3: Review Draft 
Master Plan

SGA and Hapeville

Develop Schedule of Actions, 
Organizational Structure, and 
Review/Maintenance Process ‐ 

SGA, Nelson Nygaard, Noell Consulting

Transportation Coordination Meeting Hapeville, ARC, SGA, Nelson Nygaard

Draft Report  SGA, Nelson Nygaard, Noell Consulting 

Draft Report Review  Hapeville and ARC

Community Meeting 4: Final Draft 
Presentation 

Hapeville and SGA

Final Report to Hapeville and ARC SGA

Council ‐ Worksession  Hapeville and SGA

Council ‐ Approval Meeting Hapeville and SGA

LCI Due

MAY

Draft Analysis
Final Analysis 

Report

DRAFT HAPEVILLE LCI CRITICAL PATH 
OCTOBER NOVEMBER DECEMBERRESPONSIBLE PARTY JANUARY  FEBRUARY  MARCH APRIL 

4

MEETING

CONSULTANT TASK

PROJECT MANAGEMENT TEAM MEETING

PROJECT ADVISORY TEAM MEETING

PUBLIC MEETING

1

2

3


